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A tiered review framework based on the risk and financial thresholds of the project will be adopted to undertake the 

Project Completion Reviews as specified in Table 1 below. 

 Extreme risk or high risk or high value projects will be subject to independent external review. 

 Med
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o Shall not be a company or person that has been associated with the development or 

management of the project. 

 Independent Internal Review - the appointment of a company or person, who. 

o May be a Massey University employee.  The reviewer must not be a member of the 

governance board, project steering group, project board, and project control group or within 

the project sponsor’s reporting line.  

o Shall not be a company or person that has been associated with the development or 

management of the project. 

 Peer Review - the appointment of a company or person, who. 

o May be a Massey University employee for peer reviews of projects but must not be within the 

project sponsor’s reporting line.  

o Shall not be a company or person that has been associated with the development or 
management of the project. 

 

Stakeholders - individuals, users, or groups with a vested interest in the project outcomes.  These may 

include students, academic staff, colleges, professional staff, services groups, governance groups, and 

specific external individuals or organisations. 

 

Audience: 

All university staff. 

Relevant Legislation: 

Health and Safety at Work Act 2015 
Building Act 2004 

Legal Compliance: 
 
The Tertiary Education Commission capital asset management (CAM) and financial reporting requirements. 

Office of the Auditor-General New Zealand, audit, and financial reporting requirements. 

Accident Compensation Corporation (ACC) Workplace Safety Management Programme audit (8.6) that “health and 

safety component is part of any post contract evaluation”. 

Related Procedures and Documents: 

Business Case Framework and Procedures  
Capital Asset Management (CAM) Policy 
Delegations of Authority Policy 
Financial Monitoring and Control Policy 
Internal Audit Charter 
Progressive Procurement Procedures 
Project Management Policy and Framework 

http://www.massey.ac.nz/massey/staffroom/policy-guide/risk-management/risk-management_home.cfm#Risk Management Policy
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