Process

The process for these procedures is documented in the following diagram.

Signed Contract

These procedures commence once a contract has been signed. The contract is to be recorded in the Massey contracts register.

Scope

These procedures come into force once a new contract (within the scope of Contract Management Policy) has been signed. In addition, existing contracts that have been in operation prior to these procedures coming into force, become subject to them at the first contract review.

Contract Management Plan

A high-level Contract Management Plan must be created to guide focus and activity for the life of the contract. A Contract Management Plan enables the Contract Manager to:

- Ensure continuity of the supply or services.
- Develop a good understanding of the contract and the responsibilities of the parties involved.
- Understand key risks and their management.
- Understand the framework in which the performance of both parties will be monitored.

The level of detail included in your Contract Management Plan will vary, depending on the nature of the goods or services being purchased. It is expected many of the required aspects will have been identified as part of the procurement process. A template to assist the planning is available on the Procurement and Contracts Intranet site.

Monitoring and Reporting

Monitoring of service delivery ensures that the service is being delivered as agreed, to the required level of performance and quality.

- The Contract Manager and the Other Party must agree a timeline and process for implementation/ delivery and review. This is important for large and complex contracts. The process may be set out in the contract itself, or in the Contract Management Plan.
- The Contract Manager must note key performance indicators and arrange to ensure that

© This Policy is the property of Massey University

- Considerations should/may also include:
  - Deliverables against specification;
  - Charges against contract price;
  - Quality again

© This Policy is the property of Massey University

Massey University Policy Guide

Contract Management Procedurge